

**DATA Project
Progress Review
December 2010**

Table of Contents

1	Executive Summary	2
2	Summary of Progress for the month of December 2010	3
	2.1 Review of Activities and Outputs	3
	2.1.1 Project Related Meetings	3
	2.1.2 Project Tasks – Completed	3
	2.1.3 Project Tasks – In Progress	3
3	Planned Activities for January 2011	3
	3.1 Project Meetings/Activities	3
	3.2 Project Tasks	3
4	Attachments	3

December DATA Project Progress Review

1 Executive Summary

Final training sessions for ODE Data Owners were completed in December. Video footage from those sessions was edited into a one-hour training video which will be used in future trainings. The trainings were based upon a manual written by Ron Hoppes following the data quality concept map used in the Culture of Data Quality trainings (Technical Components 1 & 2) held for districts across the state. The concept map provides a framework for improving data quality.

A short video explaining the project is being created and will be available on the website when complete. Interviews are being videotaped with educators around the state for inclusion into the video. Work continues on the Accountability Toolkit, a package of tools to help data teams track their work.

Preparation continues for the three-day training on Strand 4: Reading, to be held at Clackamas ESD in early February. At the same time, a group of volunteers are developing content for Strand 4: Math, which will debut in April.

2 Summary of Progress for the month of December 2010

2.1 Review of Activities and Outputs

2.1.1 Project Related Meetings

- Training workshops:
 - ODE Data Owners 12/7 and 12/16
-

2.1.2 Project Tasks – Completed

- ODE Data Owner training video

2.1.3 Project Tasks – In Progress

- DATA Project video

3 Planned Activities for January 2011

3.1 Project Meetings/Activities

- DATA Project presentations at the OASE/OACOA conference at Salishan Lodge on January 28
- Final preparations for Instructional Strand 4: Reading trainings which will be held at Clackamas ESD the first week in February

3.2 Project Tasks

- Complete DATA Project video
- Complete preparations for Strand 4 training
- Continue working on content for Strand 4: Writing sessions

4 Attachments