

**DATA Project  
Progress Review  
May 2010**

# Table of Contents

1	Executive Summary .....	2
2	Summary of Progress for the month of May 2010 .....	3
	2.1 Review of Activities and Outputs	3
	2.1.1 Project Related Meetings	3
	2.1.2 Project Tasks – Completed	3
	2.1.3 Project Tasks – In Progress	3
3	Planned Activities for June 2010 .....	3
	3.1 Project Meetings/Activities	3
	3.2 Project Tasks	3
4	Attachments .....	3

# May DATA Project Progress Review

## 1 Executive Summary

May 13 was the final meeting for the year of the Data Quality Work Group. The half-day meeting featured representatives from each of the regional data warehouses sharing their current work and future plans. This was the second group presentation by the data warehouses organized through the EESC.

The seven sustainability regions of the state continue to add more districts to the sustainability efforts. A final list will be prepared in August. As part of the sustainability efforts, districts receive on-site observations and assessment from the DATA Project staff. Four sustainability districts were visited in the month of May during which observation measures were field tested and preliminary data was collected.

A preliminary draft of the ODE Data Owners Procedures manual was completed in May. The manual will now be undergoing fine tuning and editing with a completion date projected for July. Plans for a technical training session on Creating a Culture of Data Quality is being planned for Linn Benton Lincoln ESD sometime in the fall of 2010.

A project update presentation was made to the Oregon Association of ESDs which included current and future project activities.

Planning is currently under way for a state-wide conference on assessment and instruction with COSA and EESC scheduled for August 11-12 at the Eugene Hilton.

## **2 Summary of Progress for the month of May 2010**

### ***2.1 Review of Activities and Outputs***

#### **2.1.1 Project Related Meetings**

- Data Quality Work Group final meeting of the year – May 13
- Sustainability trainings and Regional ESD Partner visits – multiple dates
- Presented project update at OAESD

#### **2.1.2 Project Tasks – Completed**

- 

#### **2.1.3 Project Tasks – In Progress**

- 

## **3 Planned Activities for June 2010**

### ***3.1 Project Meetings/Activities***

- Finalize ODE Data Owner Procedure manual
- Planning for state-wide conference on assessment and instruction
- Three-day training at the Redmond Summer Institute: 6/21-23

### ***3.2 Project Tasks***

- 

## **4 Attachments**