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February DATA Project Progress Review
1 Executive Summary
The culmination of planning and preparation occurred on February 22-24 at Clackamas ESD when nearly 80 people participated in certification training for the instructional strands.  The three-day event provided an opportunity for individuals to learn presentation techniques as well as specific content related to the Oregon DATA Project’s instructional strands. Those that became certified will join other certified trainers across the state that will help sustain the work of the Oregon DATA Project.
On the technical side, post training surveys were sent out to the 97 districts and the 20 ESDs that participated in the Creating a Culture of Data Quality workshops that were held across the state last October through December. The surveys are gathering information about what people have actually done with the training information as well as ideas of how the Oregon DATA Project can further support implementation efforts within individual districts. A growing focus for this extra effort is being aimed at districts that have become Sustainability Districts on the instructional side.

The project’s website is undergoing some minor adjustments to better serve the needs of visitors. Training materials, an interactive map of sustainability districts, and an improved organizational format will soon be available.

2 Summary of Progress for the month of February 2010
2.1 Review of Activities and Outputs

2.1.1 Project Related Meetings
· A very successful 3-day session to certify instructional strand trainers was held at Clackamas ESD. Nearly 80 people participated with final number of new certified trainers still being computed. Feb. 22-24
· Post session surveys were sent to 97 districts and 20 ESDs that participated in the Building a Culture of Data Quality workshops led by the Technical Training Coordinator. Data will be summarized at the DQWG meeting in March.
· A summary of lessons learned during the technical training sessions was shared with ESD representatives during a WebEx meeting hosted by Don Wolff of the EESC. (5 ESDs attended) Feb. 12

2.1.2 Project Tasks – Completed
2.1.3 Project Tasks – In Progress

3 Planned Activities for March 2010
3.1 Project Meetings/Activities
· Data Quality Work Group meeting in Salem March 10.
· Videotaping of training vignettes for the Creating a Culture of Data Quality technical trainings will begin. The edited segments should be available on the project’s website by September 2010.

3.2 Project Tasks

4 Attachments
NOTE: In the past, this section contained bi-weekly reports from the technical training coordinator and the summary report from the monthly SLDS conference call to Washington DC. The SLDS has opted for only quarterly reports from Oregon beginning this year. As a result, the typical attachments will not always be present. The work of the technical training coordinator will be summarized within the previous sections.
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